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Cabinet
14 March 2018

Flood Risk Management Action Plan 2018/19

Report of the Head of Planning, Transportation and Environment

Recommendations:  It is recommended that Cabinet:
(a) approves the implementation and associated financial allocations of the County 

Council’s 2018/19 Flood Risk Management Action Plan;
(b) delegates to the Head of Planning, Transportation and Environment, in consultation with 

the Cabinet Member for Community, Public Health, Transportation and Environmental 
Services, any changes to the programme and related expenditure of less than £50k.

1. Summary and Purpose of Report

The aim of this report is to provide Cabinet with an update of the ongoing development and delivery of 
essential flood improvements, as set out in the current year’s Flood Risk Management Action Plan and 
to gain approval for the 2018/19 Action Plan relating to our role as Lead Local Flood Authority (LLFA).  
The report will also show how Devon County Council’s (DCC) Flood and Coastal Risk Management 
Team has worked in partnership with other Risk Management Authorities (RMAs), including the 
delivery of collaborative schemes, in implementing the functions and principles set out in the Devon 
Local Flood Risk Management Strategy and the level of external funding that has been drawn down 
from Defra, Local Levy and other RMAs.

2. Update on Achievements for 2017/18

The Flood and Coastal Risk Management Team has delivered another successful year fulfilling the 
role of LLFA by: resolving local issues brought to our attention by the public or other RMAs; reviewing 
and approving Land Drainage Consents, as appropriate; successfully taking an enforcement case to 
court; investigating and reporting on flood incidents; and dealing with consultations on over 700 
surface water management proposals for new developments.

As well as the statutory responsibilities, detailed above, the Team has overseen the delivery of a 
programme of flood improvements set out in the 2017/18 Flood Risk Management Action Plan.  In 
total, over £2m has been invested in reducing the risk of flooding to at least 209 homes and 
businesses across Devon.  Further schemes, such as those planned for Uplyme and Bideford, will be 
underway when this report is presented and will be completed during 2018/19, providing benefit to a 
further 58 properties, which will be formally accounted for in next year’s figures.

Unfortunately, a number of small schemes programmed for delivery in 2017/18 have been delayed 
due to negotiations with the landowners.  It is important to note that the successful delivery of our 
planned flood improvements is reliant upon the agreement, cooperation and understanding from 
relevant landowners, who will not, necessarily, benefit from these, but will be affected by the works.

The implementation of the new DCC Property Level Resilience (PLR) grant scheme has been 
successful, with over 20 properties each benefitting from the installation up to £5k worth of flood 
resilience measures.  The recent flood incident experienced in the North Devon area in late January 
and further promotion of the grant scheme through local communities and parish councils has resulted 
in an influx of new applications.

A fuller update on achievements, including an illustrated summary of the work and projects delivered 
by the Flood and Coastal Risk Management Team in 2017/18, is included as Appendix I.

Please note that the following recommendations are subject to consideration and 
determination by the Cabinet (and confirmation under the provisions of the Council's 
Constitution) before taking effect.



3. Proposed Action Plan for 2018/19

The proposed Flood Risk Management Action Plan for 2018/19 is attached as Appendix II. Much of 
this Plan consists of high priority projects already underway, either under construction or soon to 
commence on site.  The completion of these schemes, costing in the region of £3m, should reduce 
flood risk to over 300 properties, including dwellings and businesses.  New studies are also to be 
progressed to consider design options for future investment.

The use of sustainable Natural Flood Management (NFM) techniques is being encouraged through all 
flood management activities to assist in future-proofing schemes by taking account of climate change 
and to provide ecological enhancement.  Significant partnership projects are, already, underway and 
will continue through 2018/19 to provide government and other flood management practitioners with 
key lessons learnt and methods of good practice.  Examples include a Defra-funded scheme at Ottery 
St Mary, which is being undertaken in partnership with the East Devon Catchment Partnership and the 
‘Culm Grassland Project’, based on a partnership with Devon Wildlife Trust, the Environment Agency 
and the University of Exeter.

Making Devon more resilient to flooding is a strategic aim for DCC and this Action Plan continues to 
focus on supporting communities, not only through the delivery of capital flood improvements listed on 
the Action Plan, but also by contributing towards the successful operation of the Devon Community 
Resilience Forum and through further development and delivery of the Property Level Grant Scheme.  
Also critical is the provision of appropriate advice to Local Planning Authorities through our statutory 
consultee role on surface water management proposals for new development; this should ensure 
those new properties and existing properties nearby are not placed at greater risk of flooding because 
of the development.

4. Options/Alternatives

Flooding experienced over recent years and the number of properties affected, together with the 
ongoing flood risk, results in a high level of political and public expectation of the delivery of flood 
improvements.  So, ‘do nothing’ or ‘do minimum’ options have been discounted.  Instead, the 
recommended approach continues this Authority’s commendable and proactive investment in 
improved flood protection and resilience across Devon.

Each project on the Action Plan, already prioritised in accordance with the criteria set out in the Local 
Flood Risk Management Strategy, will undergo a full options appraisal to deliver the most cost 
beneficial solution within the available budget.  At times, due to issues outside of our control, there 
may be the need to adjust the proposed Action Plan and reprioritise schemes.  It is, therefore, 
proposed that approval for any necessary changes to the Plan, up to the value of £50k, is delegated to 
the Head of Planning, Transportation and Environment, in consultation with the Cabinet Member for 
Community, Public Health, Transportation and Environmental Services; beyond this level, Cabinet 
approval would be sought.

5. Consultations/Representations/Technical Data

The level of consultation on the schemes covered by the Action Plan will depend on the scale of 
improvements being delivered.  Minor property level improvements are only likely to involve the 
individual property owners; in contrast, larger community schemes will require public exhibitions and/or 
attendance at town/parish council events.

It is essential that all relevant landowners are consulted with throughout scheme development and are 
fully engaged with the works. Regular consultation with residents, local businesses, community flood 
groups, parish/town councils, elected members and other relevant RMAs is also of paramount 
importance to ensure expectations are managed and all concerned feel involved and part of the 
decision-making process.

Sharing of current and future programmes with other RMAs will help to identify opportunities for 
collaborative working or partnership contributions and the sharing of technical data.  This will reduce 



overall scheme costs, reduce disruption and show a joined-up approach between the RMAs, in line 
with the expectations of the Local Flood Risk Management Strategy.

6. Financial Considerations

The delivery of the 2018/19 Flood Risk Management Action Plan is reliant on both internal and 
external sources of funding available for flood management activities.  Total DCC budgetary provision 
of approximately £1.5m is proposed through the dedicated Planning, Transportation and Environment 
flood risk management budget and the associated corporate budget for flood prevention works.  
Where necessary, allocations will be capitalised to support delivery of major projects.  Wherever 
possible, further funding will also be secured, subject to justification of a cost beneficial scheme being 
deliverable, through Defra’s Flood Defence Grant in Aid (FDGiA), Local Levy and contributions from 
other RMAs.  There may, also, be limited opportunities for achieving contributions from private 
beneficiaries and businesses.

Based on the proposed DCC Action Plan for 2018/19, it is estimated that over £3million will be 
invested in flood management activities across Devon, compared to an anticipated spend of 
approximately £2m in the current year.  An over-allocation of approximately 16% has been 
programmed, to account for efficiencies and any delays in delivery.  Throughout the financial year the 
budget will be monitored to ensure the programme remains on target and within the available budget.

7. Legal Considerations

The flood improvements listed in the 2018/19 Action Plan and general duties in fulfilling the LLFA role 
will be carried out using the appropriate powers available to DCC, as defined in the Flood and Water 
Management Act 2010, the Land Drainage Act 1991 and other statutes.  Entry onto land, consenting 
to works on ordinary watercourses, negotiations with landowners and, when necessary, the need to 
take enforcement action will all be undertaken with due regard to relevant legislation.

8. Environmental Impact Considerations

A Strategic Environmental Assessment was produced to support the Local Flood Risk Management 
Strategy and it identified that all schemes, during their development, would need to be assessed to 
ensure the proposals have due regard for the environment and, where possible, enhancements are 
incorporated.  Each review of the potential environmental impacts would be carried out using the 
corporate integrated assessment tool and ‘Environmental Review’ process at the appropriate time.

9. Equality Considerations

As schemes are progressed an equality impact assessment will be carried out in accordance with 
DCC’s corporate procedures to ensure that all equality and socio-economic considerations are 
adequately addressed.

10. Risk Management Considerations 

The risk of flooding to communities in Devon is rated as high and is, therefore, recognised on the 
Corporate Risk Register.  The Action Plan for 2018/19 aims to address the highest priority 
communities at risk of flooding in accordance with the identified risks.  During the development of each 
scheme it will be assessed to ensure that all essential actions are taken to safeguard the Council’s 
position.

A review by the Corporate, Infrastructure & Regulatory Services Scrutiny Committee carried out in 
2017 provided evidence of the diminishing resources available through District Councils in Devon to 
assist in delivering flood mitigation; some authorities reported less than half a day per week of staff 
resource for such functions.  This reduces scope for collaboration in joint schemes and can increase 
risks to DCC in the delivery of its own projects.



11. Public Health Impact

The effects of flooding on individual properties and their owners, and in some case the whole 
community, is devastating and can cause much stress and anxiety as well risk to life or illness 
through drowning or contamination of water from sewage and agricultural runoff.  The continued 
delivery of flood improvements will reduce the risk to public health and improve the wellbeing of 
Devon’s residents.

12. Discussion

We are now entering the fourth year of Defra’s 6-year £2.5 billion programme to reduce the risk of 
flooding to 300,000 homes across the country.  Since the start of this programme period in 2015, DCC 
has reduced the risk to over 256 properties and, with many schemes on the 2018/19 Action Plan 
either at or close to the construction phase, it is expected that over 300 further homes and businesses 
will benefit from these proposed flood improvements.  In addition, many more properties will have 
benefited from increased flood protection as a result of the financial contributions made by DCC to 
schemes led by other RMAs.  This illustrates the significance of this Authority’s role, working alongside 
other RMAs, in addressing flood risk management in Devon.

It is worth noting that for many of our flood schemes involve works upstream of the at-risk area; this 
means that those worst affected by the scheme delivery are least likely to benefit from the resulting 
flood improvements. This adds further challenges in agreeing terms with the landowners and, for 
current projects, has resulted in programme delays and increased costs. Such issues complicate 
budget management, with the risk of end of year underspend, despite ongoing commitments to 
scheme delivery.  More positively, we have been successful in drawing down higher levels of external 
funding than originally anticipated, which has facilitated scheme delivery and reduced risk to DCC 
budgets.

13. Conclusion and Reason for Recommendation

The risk of flooding continues to be a threat to the communities of Devon, which is predicted to worsen 
with climate change and changing patterns of rainfall.  The most recent incident in North Devon, this 
January, highlighted the unpredictability of surface water flooding and the ongoing risk to locations that 
have not been identified as priority areas or experienced flooding in recent years.  This future risk, 
considered alongside the 2000 properties in over 200 locations that have already suffered internal 
flooding in Devon since 2012, justifies this Authority’s ongoing investment through a prioritised 
programme of flood improvements and associated collaboration with other RMAs.  This approach will 
help to make the communities of Devon more resilient, prosperous and safe. 

Dave Black
Head of Planning, Transportation and Environment

Electoral Divisions: All

Cabinet Member for Community, Public Health, Transportation and Environmental Services:  
Councillor Roger Croad

Chief Officer for Communities, Public Health, Environment and Prosperity:  Virginia Pearson

Local Government Act 1972: List of Background Papers

Contact for enquiries:  Martin Hutchings

Room No.  Lucombe House, County Hall, Exeter.  EX2 4QD

Tel No:  (01392) 383000

Background Paper Date File Reference

Nil
mh260218cab Flood Risk Management Action Plan 201819
hk 05 050318



Appendix I
To PTE/18/8

Update on Achievements for 2017/18

Review of Preliminary Flood Risk Assessment (PFRA)
In accordance with the Flood Risk Regulations 2009 there was a requirement to review the Devon 
PFRA, six years after the original document was prepared in 2011.  This was submitted to the 
Environment Agency in June to review, prior to its formal submission to Europe in December 2017.
A key area of the review was the number of significant flood events that have occurred since the 
original PFRA report; this noted that Devon County Council (DCC) has published 15 Section 19 Flood 
Investigation Reports, covering 186 flooded locations, many of which suffering on numerous 
occasions.  It also highlighted that the manner in which Devon's Annual Local Flood Risk Management 
Strategy Action Plan reflects the significant flood incidents which have occurred in this period, in 
addition to the ‘at risk’ areas identified in the 2011 PFRA and Strategic Surface Water Management 
Plan. 

Flood Studies
DCC is currently undertaking a number of flood studies in order to better understand the level of flood 
risk.  In accordance with the 2017/18 Action Plan, studies have commenced in Barnstaple, Beeson 
and Broadhempston.  Other investigations are, also, ongoing in Exmouth, Kingsbridge, Ottery St Mary, 
South Pool and Ugborough.  The results of the these will help us produce future action plans and 
manage our resource going forward.

Flood Improvement Projects
DCC’s Flood & Coastal Risk Management Team has continued to develop a number of high priority 
flood improvement schemes, as well as the delivery of minor works and local resilience measures.  
These have been progressed in accordance with the Local Flood Risk Management Strategy and in 
line with the indicative funding allocations of the Defra 6-year programme.  Where practical, a number 
of minor flood improvements and resilience measures have been delivered through local funding 
opportunities; however, the larger capital schemes have been included in Defra’s 6-year programme to 
take advantage of national Flood Defence Grant-in-Aid (FDGiA) funding.

Axminster
The Axminster Millbrook Flood Alleviation scheme is now complete and fully operational.  The £1.3m 
scheme reduces flood risk to over 160 properties up to the 100-year flood event and includes channel 
widening, a flood defence wall and major culvert alterations to convey the flow more efficiently away 
from those at risk of flooding. 

This challenging project, due to its interaction and proximity to the main Waterloo railway line and 
residential property, was delivered by our contractor South West Highways following detailed design 
by DCCs in-house Engineering Design Group.

Night working in Axminster adjacent to the railway and the new culvert including improved fish 
passage, prior to the lid being cast - May and July 2017



Braunton
Phase 2 of the Braunton Surface Water Flood Improvements is now complete. This second phase 
included the provision of a pumping station that will supplement the vastly improved highway drainage 
works that took place earlier in 2017 as phase 1.  When the pumps are called into operation, flood risk 
in the area will be reduced up to the 50-year flood event.  Final accounts are being drawn up, with 
early indications of being close to the available budget of £213k, which is made up of £188k from DCC 
and £25k from the Local Levy.

 
Works underway showing the installation of the pumping station and outfall structure in Caen Street, 
Braunton, September 2017

Uplyme
Following the extensive flooding in July 2012, minor improvements have been implemented by DCC to 
alleviate some of the flood risk in Uplyme.  A series of silt traps have been installed on the stream 
entering the town from the north along Carswell Lane.  These traps should hold back much of the 
material that was building up in the downstream systems and contributing to blockages and reductions 
in capacity.

DCC commissioned a study to check the capacity of the existing watercourse and culvert sections 
through the Court Hall and Cookmead area of Uplyme.  The culverts through the village were shown to 
restrict the flow to varying degrees, some as low as only conveying up to the 1 in 2-year flood event.

A successful business case for FDGiA was submitted to the EA prior to Christmas and a report to 
DCC Cabinet was presented on 10th January 2018, gaining approval to deliver the scheme.  Works 
are to be carried out from February through to May and will reduce the risk of flooding to at least 12 
properties.

Modbury 
Following the successful business case submission to the Environment Agency, full funding has been 
obtained for the construction of the flood alleviation scheme in Modbury.  The total estimated scheme 
costs, including fees and site investigations, were approved at Cabinet for £1,132k, of which the 
estimated construction costs are in the region of £935k, funded by £435k FDGiA, £100k Local Levy, 
£100k from South West Water, £50k from South Hams District Council and almost £450k from DCC.  
The scheme proposes to reduce the risk of flooding to 50 residential and 32 commercial properties up 
to the 100-year flood event.

The proposed works include the construction of three large earthwork bunds to attenuate flood water, 
interception ditches and local drainage improvements.  The contract has been awarded and works are 
scheduled to commence in March and likely to be completed by September 2018



Stokeinteignhead
The final modelling exercise and options assessment for the proposed Stokeinteignhead Flood 
Alleviation works has now been completed.  The report has identified that storing water in the upper 
catchment is the most beneficial option in terms of reducing the risk of flooding. 

DCC’s in-house Engineering Design Group has developed the design of two water storage areas (one 
on the eastern catchment and one on the southern catchment).  This has required specialist 
investigations, including geotechnical investigations, a landscape assessment, ecological baseline 
studies and an historic environment desktop study.  A critical element of the proposal is to construct 
large earth dams on privately owned land and, as such, is reliant on third parties to agree the works. 
This is proving challenging and may affect the final design and scheme delivery.

Bideford, Moreton Park
This project came to the attention of DCC’s Flood Risk Management team after a meeting was called 
by South West Water following a flooding incident, when the flood water backed up and escaped 
through the public combined sewer.  SWW fitted a non-return valve at the end of their CSO discharge 
pipe to prevent a re-occurrence from their system, but did not resolve the issue.

As the culverted watercourse runs under private land, it is the responsibility of the riparian owners to 
ensure that the watercourse is free flowing and clear of blockage and, therefore, there is no 
responsibility on any local authority, government body or water company.  However, as the complexity 
of works to be undertaken is quite high and the culvert crosses under multiple land ownerships, it is 
unrealistic and unsafe to expect the riparian owners to undertake these works in isolation.  DCC, as 
the Lead Local Flood Authority, has agreed to manage the culvert repair and to reduce the risk of 
flooding to 25 properties.

The works are estimated to cost over £200k and this is being funded by £99k from FDGiA, 
approximately £62k from landowner insurance and up to from £74k DCC.  No other Risk Management 
Authorities are prepared to offer any additional funding or support.  A contractor has been appointed 
through the DCC Minor Works Framework and works commenced in February 2018.

     

Sidmouth Surface Water Improvements
Final scheme details are being prepared for Sidmouth to reduce the risk of flooding for the maximum 
number of properties.  The preferred options include surface water drainage improvements in the town 
centre to convey flows towards the River Sid and storage attenuation at the Knowle, to control the flow 
entering the town centre, which will be constructed as above ground features.

The business case for scheme justification is to be developed over the coming months and, subject to 
funding approval, it is proposed that works will be phased.  It is hoped that the surface water drainage 
improvements can be delivered during 2018/19 and storage at the Knowle, which will be subject to 
landowner agreement and planning approval, to be created in the latter stages of 2019/20.  Further 
investigations are also being progressed to consider potential improvements that could be achieved in 
the Woolbrook area.



Chillington
The village of Chillington has suffered frequent internal flooding of properties over recent years, with 
13 properties affected in December 2012 (8 residential and 5 commercial).  Investigations have proved 
that an inadequate surface water sewer, which is also in a poor condition, requires upsizing.  The 
detailed design of the preferred option has been prepared and a scheme, estimated at £130k.  This 
was presented to Cabinet in January and approval given to proceed and the business case was 
submitted to the EA with the outcome of £65k FDGiA being approved.

Landowner and tenant negotiations are underway and if all resolved it is anticipated that works will 
commence early in the 2018/19 programme.

Property Level Resilience
Following the introduction of the PLR scheme, which is open to Devon residents, 20 properties are 
being progressed for essential property level resilience measures and over 20 additional applications 
have been received for consideration.  The ongoing programme means that all of the applications are 
at various stages from initial survey through to installation and some with the final post surveys having 
been completed.

Ivybridge, Stibbs lane
The detailed design of the proposed flood relief culvert that will benefit 20 residential properties in 
north west Ivybridge is well underway and soon to be completed.  This includes ground radar scans to 
locate buried underground services, so that any potential clashes can be designed out before getting 
to site in 2018.  The business case for scheme funding will be prepared and submitted for Defra 
funding once the design has been finalised.

In addition to the flood relief culvert, natural flood risk management measures are proposed upstream 
to reduce the flow getting to the properties at risk.  Subject to land owner agreements, baseline 
monitoring will be installed early 2018. 

Ottery St Mary
A flood investigation study has been completed with an emphasis on natural flood management and a 
list of options has been recommended.  Following an initiative released by the government for pilot 
studies to test NFM techniques, DCC is working collaboratively with the East Devon Catchment 
Partnership, who have secured £50k under this initiative.  The project is to run over the next 2 years to 
test NFM measures and prove, against current baselines, how these different techniques can support 
and enhance hard engineered flood defences and help to reduce the surface runoff being conveyed 
towards properties.

Lympstone
A flood study has been carried out for the catchment and a number of options are being explored with 
the newly-formed flood action group and the EA.  Some initial works to be carried out by DCC are to 
help improve the conveyance of flows through the village with some repairs and relining of an existing 
culvert proposed.  These works, estimated to be in the region of £35k, are scheduled to commence in 
April 2018.

Frogmore
DCC has been working in partnership with the Parish Council to deliver a new surface water culvert to 
convey increased flows away from properties.  Minor works, in the region of £20k, are to be funded by 
DCC and delivered locally in 2018/19.

Natural Flood Management
DCC is currently working in partnership with the EA to progress Natural Flood Management pilot 
studies in a few selected locations across Devon.
DCC have been engaging in ongoing discussions with the EA and Dartmoor National Park regarding 
proposed measures just north of Ivybridge on Hanger Down.  This will likely encompass a number of 
stone leaky dams as well as other measures.  These works will enhance the standard of protection to 
be provided by the culvert improvements which DCC are due to implement in Ivybridge in early 2018.



Appendix II
To PTE/18/8

Devon County Council Action Plan for 2018/19 to 
Support the Local Flood Risk Management Strategy

Projects/Works/Schemes Lead 
Authority
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Details of Proposal

       
Devon       
Flood Risk Management Team DCC - 250,000   Resources required to deliver the Flood Risk 

Management functions as the Lead Local Flood 
Authority and Statutory Consultee for SuDS

Miscellaneous Expenditure  - 25,000   Meetings, venues, scheme maintenance, subscriptions, 
printing and internal recharges etc.

Minor Works and Improvements DCC/Others W 50,000   Delivery of minor flood improvement works, subject to 
resources and in accordance with the DCC priority list 
and opportunities with other Risk Management 
Authorities (Beeson, South Pool and Broadhempston)

Minor Flood Investigations/Studies DCC/Others S 50,000   Delivery of flood investigations, surveys and studies, 
subject to resources. Priority areas include: 
(Buckfastleigh and Woodbury Salterton)

Property Level Protection DCC/Others W 50,000  70,000 Allocation of funds to support Property Level Protection 
Grants and supported with additional Flood Defence 
Grant in Aid and Local Levy

DCC Highway related flood improvements DCCH W 30,000   Contributions from the FRM budget to support various 
minor highway improvement works where the risk of 
flooding to property can be reduced

Community Resilience and support DCC W 20,000   To provide assistance to communities for the delivery 
and provision of Flood Resilience Measures

North Devon Nature Improvement Area NIA W/S 20,000   DCC contribution to support the Culm Grassland Project 
and benefits of Natural Flood Management

Natural Flood Management DCC/Others W/S 50,000   To develop best practice and progress opportunities for 
delivering natural flood risk management techniques in 
partnership with other RMAs and key stakeholders.

       



East Devon       
Old Feniton SWW S 10,000   Scheme optioneering and business plan preparation in 

partnership with South West Water

Sidmouth Surface Water Improvements - 
Design

DCC D 50,000 50,000 200,000 Detailed design of preferred options, preparation and 
submission of Business Case for FDGiA and 
commencement of Phase 1 improvements

Uplyme Flood Study DCC S 20,000 20,000 90,000 Completion of flood improvement works commenced in 
February 2018

Kerswell EDDC W 10,500   Contribution towards flood improvements being 
progressed by EDDC

East Budleigh EA W 15,000   Surface water/Highway drainage improvements in 
partnership with DCC Highways

Lympstone DCC W 36,000   Repairs and relining of ordinary watercourse culvert 
under Long meadow

Exmouth SWW/DCC S 30,000   Continue to work in partnership with SWW and develop 
surface water improvements as identified in flood study.

Ottery St Mary NFM DCC W 50,000 50,000 20,000 Delivery of Natural Flood Management measures in 
partnership with the East Devon Catchment Partnership 
and to progress hard engineered improvements as 
recommended in the flood study.

Colaton Raleigh DCC  30,000   Catchment study and consideration of options including 
the proposal of upstream natural flood management

       
Exeter       
Exeter Surface Water Improvements - 
Design

DCC D 50,000 50,000 100,000 Preparation of Business Case for Phase 1 Flood 
Improvements on the Northbrook catchment with start of 
construction, subject to funding approval.

Topsham Flood Improvements ECC W  20,000  Contribution to Exeter City Council towards surface 
water element of proposed flood improvement works. 
This is a long-standing commitment carried over from 
previous years and subject to a cost beneficial scheme 
being deliverable.

       
Mid Devon       
Cullompton Flood Improvements DCC D/W 25,000 50,000 75,000 Progression of recommendations from catchment study 

in partnership with the EA and potential opportunity with 
Highways

       



North Devon       
Bishops Tawton EA W 20,000   Further contribution from DCC to EA towards detailed 

hydraulic model and optioneering of flood improvements 
to reduce risk from the main rivers and surface water

Barnstaple DCC S 30,000   Continuation of surface water management study, 
commenced in 2017/18. Potential to contribute towards 
EA main river FDS

Ilfracombe DCC S/D 30,000   Review of SWMP and consider flood improvement 
options

       
South Hams       
Modbury Flood Management Scheme DCC D/W 40,000 37,500 625,000 Construction phase of essential flood improvements. 

Works to be completed within 2018
Ivybridge Flood Improvements SHDC D/W 50,000 75,000 150,000 Completion of detailed design and business case to 

secure FDGiA and deliver construction phase for the 
essential flood improvements 

Chillington DCC W 40,000 25,000 65,000 Delivery of construction phase to provide improved 
drainage and reduction in flood risk

Kingsbridge Study SWW S 20,000   Ongoing study and hydraulic modelling in partnership 
with other RMAs. Develop options and progress to 
detailed design.

Dartmouth EA S 10,000   Ongoing investigations and scheme optioneering in 
partnership with SWW and EA. Contribution set aside to 
support further modelling by the EA

Ugborough DCC D/W 30,000 20,000 25,000 Finalise detailed design of flood improvements and 
subject to funding approval for cost beneficial scheme, 
deliver construction phase for catchment.

Frogmore PC W 25,000   Contribution towards flood improvements being led by 
the Parish Council in partnership with the local 
landowner

East Allington Asset Designation DCC - 1,000   Designation of weir structure to prevent rebuilding of 
wall

       
Teignbridge       
Stokeinteignhead DCC D/W 50,000 50,000 330,000 Finalise detailed design, develop and submit Business 

Case to secure Defra FDGiA and commence 
construction of the essential flood improvements

Teignmouth   30,000   Review of SWMP and consider flood improvement 
options

       



Torridge       
Bideford, Moreton Park  D/W  24,000 151,000 Continue and finalise construction of the culvert 

replacement works to reduce the risk of flooding.
       
West Devon       
      There are currently no ordinary watercourse, surface or 

ground water schemes identified in the West Devon 
area on the DCC priority list. Other schemes relating to 
Main River or tidal flooding may be considered by the 
EA or minor drainage issues by the Borough Council

       
Total Budget Allocation   1,247,500 471,500 1,901,000  
       
The above budget allocations (based on a mix of revenue and capital) are estimates that are subject to change or maybe deferred as other priorities and 
opportunities arise. The total expenditure currently shows approx. 16% over-budget spend to allow for delays and efficiencies. This will be monitored 
throughout the year to ensure the budget is not exceeded and will defer incomplete projects as required.  

 

Anticipated Budgetary Allocations and Income  
DCC (PT&E) Flood Risk Management 
Budget (FRM)   951,000   

Includes grant to fulfil requirements as the LLFA as 
defined under the Flood and Water Management Act

Miscellaneous Income  1500   Fees for consents and recharges etc.
DCC Capital Flood Prevention Works 
Budget (FPW)    250,000  

DCC Revenue Flood Prevention Works 
Budget - 2017/18 carry forward (FPW)    169,000  

Estimated based on current predictions and may 
change as schemes progress. Will be subject to 
approval through the budget outturn process.

Potential carry forward from 2017/18 DCC 
(PT&E) Flood Risk Management Budget 
(FRM)

  

100,000  

 Estimated based on current predictions and may 
change as schemes progress. Will be subject to 
approval through the budget outturn process.

FDGiA / Local Levy / Other Contributions     1,901,000
Defra Grant in Aid and Local Levy administered by the 
SW Regional Flood & Coastal Committee

Total Budget   1,052,500 419,000 1,901,000


