

DEVON



**Standing
Advisory
Council**
for
**Religious
Education**

DEVELOPMENT PLAN 2017-2019



Key Activity 1: Monitoring the impact of the Devon, Torbay and Plymouth Agreed Syllabus/ Developing standards in RE

Key Tasks	Target Group(s)	Lead/by whom	Cost	Timescale	Success Criteria
<p>1A To monitor the impact of the AS through focused visits to a sample number of primary, secondary and special schools</p> <p>1B Analyzing GCSE and A level results in RE/RS, sharing key findings with SACRE and writing letters of commendation/ support to Devon secondary schools</p>	<p>Selected Devon schools</p> <p>Devon Secondary schools</p>	<p>Ed Pawson/ Jeremy Roberts</p> <p>Ed Pawson</p>	<p>4 days Advisers time per financial year- total 8 days</p> <p>to be cut to 7 days?</p> <p>2 days</p>	<p>Spring 2017 - Spring 2019</p> <p>Autumn 2017 - Autumn 2019</p>	<p>Monitoring leads to improved standards in, and evaluation of, RE. Key strengths and areas for development shared with Devon SACRE and feed into future plans.</p> <p>Monitoring strategy leads to improved performance in GCSE and A level RS/RE</p>

Key Tasks	Target Group(s)	Lead/by whom	Cost	Timescale	Success Criteria
1C Analyze key OFSTED inspection judgements from Devon schools on RE, CW and SMSC annually and share findings with SACRE, CYPS, LDP and Devon schools	All Devon schools inspected in 2016 - 2018	Ed Pawson	3 days to be cut to 2 days?	Summer 2017 - Autumn 2018	Analysis leads to improved provision in RE, CW and SMSC in all Devon schools
Key Activity 2: To develop the role of Devon SACRE in SMSC					
2A To enhance the role of SACRE in effective SMSC (including British Values and Prevent agenda) provision through effective guidance and support to schools.	Devon SACRE members, Devon schools	Ed Pawson	2 days	Summer 2017 – Summer 2018	Devon SACRE provides clear and effective guidance to Devon LA schools on SMSC School practice in SMSC is enhanced and leads to high standards in Ofsted inspections in Devon schools

Activity 3: To develop the partnerships between Devon SACRE, Devon CC, local and national bodies and faith/beliefs groups

Key Tasks	Target Group(s)	Lead/by whom	Cost	Timescale	Success Criteria
<p>3A To develop the partnership between Devon SACRE and</p> <ul style="list-style-type: none"> i. Devon schools ii. Faith and belief communities in Devon through active involvement with Exeter inter faith and Devon Faith and Belief forum, South West SACREs and the Exeter/ Plymouth dioceses 	Devon SACRE, Devon schools, Devon faith and belief communities, Exeter and Plymouth Dioceses, and Learn, Teach, Lead Project	Ed Pawson/ Jeremy Roberts Members of Devon SACRE	4 days	Summer 2017- Spring 2019	Devon SACRE is clearly aware of its impact on the Devon community, particularly schools and colleges. Activities held to build partnership with Devon schools and faith/ belief communities, especially training faith and belief community members working in/interested in working in schools
3B To link with, support and co-operate with Learn, Teach Lead RE Programme	Devon schools	Ed Pawson	4 days plus provision of £1000 to support the running costs of LTLRE	Summer 2017- Spring 2019	Empowering RE teachers in Devon through building networks

<p>3C To develop training for schools faith and beliefs visitors, in partnership with Devon Faith and Belief groups</p>	Schools faith and belief visitors	Ed Pawson/Jeremy Roberts	6 days plus £500 to be cut to 4 days?	Summer 2017 - Summer 2019	Trained faith and belief visitors will be a huge asset to Devon schools. We hope this will be the start of an ongoing programme
<p>3D To maintain strong contact with national organisations: DFE, OFSTED and national RE organisations - REC, NASACRE, AREIAC, NATRE providing feedback to and from Devon SACRE</p>	Devon SACRE	Ed Pawson	6 days to be cut to 4 days?	Summer 2017 - Spring 2019	Devon SACRE is fully informed of key national issues in RE and regularly corresponds with national bodies
Key Tasks	Target Group(s)	Lead/by whom	Cost	Timescale	Success Criteria
<p>3E To ensure Devon SACRE meetings, Inset sessions and the Annual report are effectively planned resourced and led.</p>	Devon SACRE, Devon schools, Devon CC,	Ed Pawson	18 days over 2 years including writing the Annual report £500 for teacher supply cover £500 lunches to be cut to 16 days?	Summer 2017 - Spring 2019	Devon SACRE meetings are well attended, led and resourced and have a positive impact on Devon schools
<p>3F To lead the annual events linked to HMD (Holocaust Memorial Day)</p>	Devon SACRE, Devon Faith and Belief forum DCC, ECC	Ed Pawson/ SACRE steering group	8 days £500 expenses to be cut to 6 days?	Autumn 2017- Spring 2019	HMD planned events by Devon SACRE are well attended and have a significant impact on the Devon Community, especially schools

ACTIVITY 4: SACRE WORKING GROUPS 2017- 19

Activity 4A: Evaluating and appraising the Agreed Syllabus in preparation for a review in 2019

Key Tasks	Target Group(s)	Lead/by whom	Cost	Timescale	Success Criteria
To consult on the Agreed Syllabus in preparation for review	All Devon schools	Ed Pawson SACRE members and working group	10 days RE Adviser time Working group expenses to be cut to 7 days?	Summer 2017- Summer 2018	Key recommendations presented to SACRE in June 2018